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January 30, 2001

Christine Kump
Project Coordina(or
Hazardous Waste Program

Missouri Department of Natural Resources

P.O. Box 176

Jefferson City, MO 65102-0176

Dear Ms. Kump:

Enclosed is the quarterly report for the quarter ending December 31, 2000 as required in paragraphs 91 through

94 of the Corrective Action Abatement Order on Consent, Order No. 99-HW-002 (AOC). The following

summarizes the activities completed during the quarter.

Description of Work Completed During the Quarter:

Modine completed the work plan soil boring activities during two periods: October 34,20C0 and December 19-

ZO,2O1p'. The second set of dates was necessary to further define the extend of the contamination found in the

area. A groundwater sampling event was completed in addition to the soil sampling completed during the

October 3-4 , 2O|[ time period. Split samples for groundwater analysis were also taken in conjunction with the

on-going Hulett lagoon investigation during the period of October, 2000 to January, 2001 to gather additional

groundwater data. All groundwater samples were analyzed for VOCs of concern and RCRA metals.

Summaries of Findings' Data, Etc.:

The October 34,2W0 data was summarized and presented to ttre MoDNR project manager on November 22,

2000. The results from the December 19-20,2000 soil work and the additional groundwater sampling results

will be summarized in a report to be submitted during the first quarter of 2001.

Summaries of Problems or Potential Problems and any Corrective Measures lmplemented:

There were no problems or potential problems encountered during the quarter
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Projected Work for thlt Reporting Period: O
The completion of the work plan is anticipated during the next quarler (January-March, 2001). This may include

soil removal/remediation and any reports to MoDNR. A meeting is scheduled to discuss completion of the work
plan with MoDNR during the month of February, 2001.

Instances of Non-compliance with the Requirements of the Order:

There were no instances of non-compliance with the requirements of the Order during the quarter.

If you have any questions on this report, please contact me at (262) 636-l@9 or at the letterhead address.

Sincerely,

-4./ / ' _>.-,4.i/-*.= / /-
Thomas S. Sanicola
Environmental Engineer

Cc: Modine Manufacruring Company - Camdenton
D. Garrett - EPA Region VII
S. Poplawski - Bryan Cave, LLP
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